

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

BUILDINGS – East Godavari District – Completion of construction of four court building complex at Amalapuram – Revised Administrative sanction for Rs.2.70 crores – Accorded – Orders – Issued.

LAW (LA & J-HOME-COURTS.A1) DEPARTMENT

G.O.Rt.No. 1585

Dated: 30.9.2009.

Read the following :

1. G.O.Ms.No.144, Law (LA&J-Home-Courts.A1) Department, dated. 13.8.1999.
2. G.O.Ms.No.95, Law (LA.&J-Home-Courts.A1) Department, dated: 4.6.2008.
3. From the Registrar (Management), High Court of A.P., Hyderabad, Letter Roc.No.1292/1999–DII (B), dated: 8-6-2009.

ORDER:-

In the G.O. 1st read above, Government have accorded administrative sanction for Rs.1,41,00,000/- towards construction of four court building complex at Amalapuram in East Godavari District.

2. In the reference 2nd read above, Government have sanctioned an amount of Rs.58,17,26,000/- (Fifty Eight crores Seventeen lakhs and Twenty six thousand only) for construction of Court Buildings and residential quarters for Judicial Officers in the State of Andhra Pradesh.

3. In the reference 3rd read above, the Registrar, Andhra Pradesh High Court, has stated that the Chief Engineer (Buildings), while enclosing detailed estimates for Rs.2,70,00,000/- for completion of the construction for four Court Building complex, Amalapuram explaining the reasons, has requested the High Court to accord necessary revised administrative sanction and on a reference made by the High Court, the District and Sessions Judge, East Godavari at Rajahmundry has stated that the work is in brisk progress and an amount of Rs. 168.87 lakhs was expended upto the end of April, 2009 and the present state of the construction is as follows :

First Floor :

1. Roof Slab laid
2. Brick Masonry 90% complete, Balance work is in progress
3. Ceiling plastering, walls plastering 75% completed.

Second Floor :

1. Roof Slab laid
2. Brick Masonry walls is in progress
3. Ceiling plastering is in progress

4. The Registrar (Protocol), Andhra Pradesh High Court, has further stated that the District and Sessions Judge, East Godavari at Rajahmundry, has stated that meanwhile, as there is lot of variation in the rates of material, the agency, is unable to proceed with the work and fearing heavy loss and as per the revised estimates, there is every necessity for getting the revised administrative sanction afresh to a tune of Rs.2.70 crores as against the sanctioned estimate for Rs.1.73 crores for getting the work completed soon, and also requested the Government for according Revised Administrative Sanction.

(P.T.O.)

5. The Registrar (Management), High Court of Andhra Pradesh, Hyderabad has therefore requested the Government to issue orders duly according revised administrative sanction for Rs.2.70 Crores for completion of the construction of four Court Building Complex at Amalapuram as against the amount of Rs.1.73 crores already sanctioned by the Government.

6. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.2.70 crores (Rupees two crores seventy lakhs only) towards completion of the construction of four court building complexes at Amalapuram in East Godavari District as against the amount of Rs. 1.73 crores already sanctioned by the Government.

7. The Chief Engineer (R&B) Buildings, Hyderabad and the Registrar (Management), High Court of Andhra Pradesh, Hyderabad shall take necessary action accordingly.

8. This order issues with the concurrence of Finance (Exp.PW) Department vide their U.O.Note No.018053/765/A2/Expr.PWD/09, dated: 31-07-2009.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

R.RAMACHANDRA REDDY,
SECRETARY TO GOVERNMENT,
LEGISLATIVE AFFAIRS & JUSTICE.

To
The Registrar (Management),
High Court of Andhra Pradesh, Hyderabad.
The Chief Engineer (R&B) Buildings, Hyderabad.
The District Treasury Officer, Kakinada, East Godavari District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to: Finance (Expr.PW) Department.
Copy to: SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER